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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 286.142 306.185 276.338 -   276.338 127.235 113.677 47.718 56.193 Continuing Continuing
MD68: AEGIS Ashore 286.142 295.101 245.211 -   245.211 120.817 85.628 45.358 53.337 Continuing Continuing
MT68: Aegis Ashore Test -   -   17.100 -   17.100 -   22.500 -   -   0.000 39.600
MD40: Program-Wide Support -   11.084 14.027 -   14.027 6.418 5.549 2.360 2.856 Continuing Continuing

Note
N/A

A. Mission Description and Budget Item Justification
This program supports the development of a land based Standard Missile-3 capability, hereafter referred to as Aegis Ashore. On 17 September 2009, the President
announced an overarching plan to provide regional missile defense to U.S. deployed forces, allies and partners in Europe called the European Phased Adaptive
Approach (EPAA). The United States will also pursue phased adaptive approaches in the Asia Pacific and the Middle East by building on current efforts. The PAA
envisions tailoring U.S. Ballistic Missile Defense capabilities to specific theater needs to enhance integrated regional missile defenses to protect defended assets
against medium, intermediate, and ultimately intercontinental range ballistic missiles. Within this policy, a European PAA specifically addresses a timeline to deploy a
mix of afloat and land-based BMD capabilities. Aegis Ashore represents one of these land-based capabilities.

Phase I OF EPAA (2011 timeframe): Focuses on the protection against short and medium-range ballistic missiles. As part of phase 1, which is already underway, the
United States has deployed multi-mission Aegis ships with BMD capability and the SM-3 Block IA missile. Phase I also included establishing a separate forward-based
AN/TPY-2 radar in Turkey to provide a cue to multi-mission Aegis ships with BMD capability and to future Aegis Ashore sites for launch on remote engagements.

Phase II OF EPAA (2015 timeframe): Deploys the first land-based BMD configuration (Aegis Ashore) in Romania, and deploys the SM-3 Block IB on land at the Aegis
Ashore site and at sea on multi-mission Aegis ships with BMD capability.

Phase III OF EPAA (2018 timeframe): Deploys a second land based Aegis Ashore in Poland, and introduces an upgraded Standard Missile, the SM-3 Block IIA. This
missile brings improved coverage against medium and intermediate range ballistic threats, and extends coverage to the bulk of the European continent.

Phase IV OF EPAA (2020 timeframe): Deploys another upgraded missile, the SM-3 Block IIB, to provide region-wide coverage as well as limited capabilities against a
potential ICBM threat from the Middle East.

Aegis Ashore is a key component of Phases II and III in the European PAA and will provide Aegis Missile Defense capability against short and medium range ballistic
missiles in an ashore configuration. It will be similar to the Aegis At-Sea BMD capability inherent in the DDG-113 series of the Arleigh Burke Class Destroyers to
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

facilitate training and logistical support by the lead service, Navy. Aegis Ashore essentially re-hosts the required BMD components of a Navy Destroyer in an ashore
configuration to include SPY RADAR, Vertical Launch System, computing infrastructure, C4I systems, and operator consoles. It will provide sophisticated engagement
strategies. Aegis Ashore can adapt to the threat and can be deployed/redeployed worldwide to areas needed to provide persistent coverage for the Geographic
Combatant Commanders.

The initial Aegis Ashore Missile Defense System (AAMDS) will be deployed to Romania in 2015. A second AAMDS will be deployed to Poland in 2018 as part of the
EPAA.

MDA approved the acquisition strategy in FY 2010.

MD40 consists of Program-Wide Support (PWS) non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile
Defense System (BMDS).

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 281.378 306.595 149.320 -   149.320
Current President's Budget 286.142 306.185 276.338 -   276.338
Total Adjustments 4.764 -0.410 127.018 -   127.018

• Congressional General Reductions -1.932 -0.410
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 7.784 -  
• SBIR/STTR Transfer -1.788 -  
• Other Adjustment 0.700 -   127.018 -   127.018

Change Summary Explanation
FY 2011 increase of $7.784M and FY 2013 increase of $127.018M reflects a realignment of Department of Defense priorities to ensure the program is ready on
Presidential timeline.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD68: AEGIS Ashore 286.142 295.101 245.211 -   245.211 120.817 85.628 45.358 53.337 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification
The Aegis Ashore project will provide Aegis Missile Defense capability against short and medium range ballistic missiles in an ashore configuration. It will be similar to
the Aegis At-Sea BMD capability inherent in the DDG-113 series of the Arleigh Burke Class Destroyers to facilitate training and logistical support by the lead service,
Navy. Aegis Ashore will re-host the required BMD components of a Navy Destroyer in an ashore configuration to include SPY RADAR, Vertical Launch System,
computing infrastructure, C4I systems, and operator consoles.

In 2013/2014, the Aegis Ashore program office will install the Aegis Ashore Missile Defense Test Complex (AAMDTC) at Pacific Missile Range Facility (PMRF) on
Kauai, Hawaii to provide proof of concept, system verification and validation of the first shore-based operation and support deployment decisions. The AAMDTC will
also be used to support development and testing of future upgrades incremental capabilities and will provide the critical feedback required for refinement of the shore-
based system architecture such that Initial Operational Capability (IOC) is achieved by 2015 in accordance with the MDA schedule for Aegis Ashore, and in accordance
with the National Defense Authorization Act (NDAA) for FY 2011.

Deployed sites, referred to as an Aegis Ashore Missile Defense System (AAMDS) will be able to be modified to support future computer program and missile variant
in accordance with the Phased Adaptive Approach (PAA). The initial AAMDS will be deployed to Romania in 2015 and will employ Advanced Capability Build 12 (ACB
12)/Aegis BMD 5.0 and SM-3 Block 1B. A second AAMDS will be deployed to Poland in 2018 in accordance with the PAA. This site will provide an Aegis Ashore
exoatmospheric defense against short to medium and intermediate range ballistic missile threats in the later stages of flight. If threat dictates, additional systems could
be procured and deployed globally to support Geographic Combatant Commanders. The deployed sites will be capable of being upgraded to address current and
future ballistic missile threats.

The Aegis Ashore Radar Deckhouse will be fabricated, erected and used to test the Pacific Missile Range Facility (PMRF) equipment at the Lockheed Martin
Moorestown, NJ campus. The associated foundation and utilities at Moorestown will be funded by RDT&E under the authority of 10 USC 2353. Once the PMRF
equipment testing is completed in the NJ Deckhouse, the PMRF equipment will be shipped to PMRF, where it will be installed and integrated into an identical
deckhouse located at the PMRF. The Aegis Ashore Deckhouse at NJ will be subsequently used for the first host nation. This dual deckhouse approach is required to
reduce risk at PMRF and will result in fabrication and construction efficiencies.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: AWS Development 256.869 260.379 213.821
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

Description: See Description Below

FY 2011 Accomplishments:
-Completed System Requirements Review
-Completed AAMDS Design
-Conducted System Design Review
-Conducted Preliminary Design Review
-Procured long lead material for PMRF/removable enclosures/deckhouse
-Conducted development trades to support deployment decisions
-Started construction at PMRF
-Started construction in New Jersey
-Conducted Critical Design Review
-Started Integration and Test in New Jersey
-Procured Spares
-Modification of test missiles to meet PMRF testing requirements
FY 2012 Plans:
-Award Deckhouse Fabrication Contract
-Deliver Weapon System and equipment skids to New Jersey
-Deliver Multi-Mission Signal Processor (MMSP) #1
-Procure long lead material for Host Nation (HN) 1
-Ship Deckhouse and Aegis Weapon System components to Hawaii
FY 2013 Plans:
-Complete Construction of Host Nation 1 Deckhouse in New Jersey
-Complete Integration and test of PMRF Weapon System in New Jersey
-Complete installation of Deckhouse, Deckhouse Support Building, and Launcher at PMRF
-Deliver equipment to Pacific Missile Range Facility (PMRF)
-Deliver Weapon System and equipment skids to PMRF
-Conduct Aegis Light-Off of completely integrated system
-Complete Integration and Test in PMRF
-Deliver Host Nation 1 Weapon System and equipment skids for Integration and Testing in New Jersey

0 0 0

Title: Global Deployment Operations 18.898 23.299 24.189
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

Description: See Description Below

FY 2011 Accomplishments:
This effort provides operations support across all MDA Global Deployments. It provides for civilian salaries and travel. In addition,
it provides other technical and business operations support services, technical oversight, and performance analysis provided by
Federally Funded Research and Development Centers (FFRDCs) and Advisory & Assistance Services.
FY 2012 Plans:
This effort will continue to provide operations support as described for FY 2011.  FFRDC analysis will ramp up to support
integration, testing, and check-out for the Hawaii site.
FY 2013 Plans:
-Provide operations support for all MDA Global Deployments to include civilian salaries, Contractor Support Services (CSS),
FFRDC and travel. Manpower and travel requirements ramp up to support Romania site activation

0 0 0

Title: Site Activation
Articles:

Description: See Description Below

FY 2011 Accomplishments:
-Continued feasibility assessments in support of site selection Aegis Ashore in Romania.
-Began Site Activation for Aegis Ashore Missile Defense Test Complex at PMRF.
FY 2012 Plans:
-Continue Site Activation for Aegis Ashore site.
FY 2013 Plans:
-Continue Site Activation for Aegis Ashore site at PMRF.
-Begin Site Activation for Aegis Ashore site in Romania.

10.375
0

11.423
0

7.201
0

Accomplishments/Planned Programs Subtotals 286.142 295.101 245.211
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0603884C: Ballistic Missile
Defense Sensors

389.259 222.075 347.012 347.012 327.342 362.520 341.780 326.095 Continuing Continuing

• 0603888C: Ballistic Missile
Defense Test & Targets

999.068 85.569 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,084.637

• 0603890C: BMD Enabling
Programs

401.113 415.048 362.711 362.711 339.197 373.346 395.350 394.085 Continuing Continuing

• 0603892C: AEGIS BMD 1,530.767 988.928 992.407 992.407 960.870 950.097 1,030.201 958.680 Continuing Continuing
• 0603896C: Ballistic Missile
Defense Command and
Control, Battle Management &
Communication

454.440 363.640 366.552 366.552 376.116 383.055 358.431 364.725 Continuing Continuing

• 0603902C: Next Generation
Aegis Missile (Standard Missile-3
Block IIB (SM-3 IIB))

0.000 13.443 224.077 224.077 295.248 455.373 508.356 430.239 Continuing Continuing

• 0604881C: AEGIS SM-3 Block
IIA Co-Development

299.767 473.843 420.630 420.630 273.926 200.699 185.007 46.103 Continuing Continuing

D. Acquisition Strategy
Aegis Ashore awarded a contract for an Aegis Ashore Engineering Agent (AAEA). Broadly stated, the AAEA is responsible for the design, development, integration and
test of the Aegis Weapons System capability into a reconstitutable deckhouse. Furthermore, the AAEA will support deployment to PMRF and Host Nations.
Aegis Ashore intends to utilize existing Navy hardware contracts to the maximum extent possible. Competition will be used for acquiring any products or services by FY
2015.
Aegis Ashore will award one contract using both RDT&E and MILCON appropriations for the fabrication and installation of the AA Deckhouse, Launch Facility, and
Deckhouse Support Building. This will be a competitive award.
Competition is the intended Acquisition Strategy for PAA Phase III and IV.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AWS Development and
Hardware - MD68 SS/CPAF

Lockheed
Martin:Moorestown, NJ
and NAVSEA

228.374 197.903 Jan 2012 148.651 Jan 2013 -   148.651 Continuing Continuing Continuing

AWS Development Technical
Design Agent- MD68 -
20117143581595

MIPR JHU/APL:Columbia, MD 7.100 4.291 Nov 2011 3.970 Nov 2012 -   3.970 Continuing Continuing Continuing

AWS Development Design,
SEPM, ILS, Test Integration -
MD68 - 20117143581602

MIPR NSWC PHD:Port
Hueneme, CA 5.000 3.208 Nov 2011 4.967 Nov 2012 -   4.967 Continuing Continuing Continuing

AWS Development AWS
Design, SEPM, Integration ,
Test and Certification - MD68 -
20117143581603

MIPR NSWC
Dahlgren:Dahlgren, VA 15.007 12.310 Nov 2011 16.000 Nov 2012 -   16.000 Continuing Continuing Continuing

AWS Development VLS
Design and Hardware - MD68 MIPR

NAVSEA-LM/
BAE:Baltimore and
Minneapolis

5.100 11.592 Dec 2011 7.000 Dec 2012 -   7.000 Continuing Continuing Continuing

AWS Development AWS
Deckhouse design and
engineering - MD68

MIPR Huntsville, AL:NAVFAC 1.000 22.715 Dec 2011 13.033 Dec 2012 -   13.033 Continuing Continuing Continuing

AWS Development Flight
Safety Support - MD68 SS/CPAF Raytheon:Tucson, AZ 8.800 8.360 Dec 2011 -   -   -   Continuing Continuing Continuing

AWS Development C4I (SW,
T&E, Spares, SEPM, ILS) -
MD68

MIPR SPAWAR:San Diego,
CA 6.100 -   6.000 Oct 2012 -   6.000 Continuing Continuing Continuing

AWS Development
Deckhouse - MD68 MIPR NAVFAC:HI 25.500 -   14.200 Oct 2012 -   14.200 Continuing Continuing Continuing

Global Deployment
Operations Global
Deployment Operations -
MD68

MIPR NA:Huntsville, AL 18.898 23.299 Oct 2011 24.189 Oct 2012 -   24.189 Continuing Continuing Continuing

Site Activation Site Activation
- MD68 MIPR NA:Huntsville, AL 9.441 11.423 Nov 2011 7.201 Nov 2012 -   7.201 Continuing Continuing Continuing

Subtotal 330.320 295.101 245.211 -   245.211
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
FY 2012 increase attributable to Non-Tactical Hardware and Technical Design Agent requirements.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 330.320 295.101 245.211 -   245.211

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD68: AEGIS Ashore

Schedule Details

Start End
Events Quarter Year Quarter Year

Aegis Ashore Critical Design Review 1 2012 1 2012
AA AL0 1 (Moorestown, NJ) 2 2013 2 2013
AA AL0 2 (PMRF) 1 2014 1 2014
AL0 3 (HN1) 4 2015 4 2015
Engineering Assessment 3 2013 3 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MT68: Aegis Ashore Test -   -   17.100 -   17.100 -   22.500 -   -   0.000 39.600
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification
In 2013/2014, the Aegis Ashore program office will install the Aegis Ashore Missile Defense Test Complex (AAMDTC) at Pacific Missile Range Facility (PMRF) on
Kauai, Hawaii to provide proof of concept, system verification and validation of the first shore-based operation, support deployment decisions and upgrade of future
incremental capabilities. The Aegis Ashore Missile Defense System (AAMDS) will use Advanced Capability Build (ACB) 12/Aegis BMD 5.0 and SM-3 Block IB being
developed by the USN and MDA to be certified in 2014 and will provide the critical feedback required for refinement of the shore-based system architecture such
that Initial Operational Capability (IOC) is achieved by 2015 in accordance with the MDA schedule for Aegis Ashore, and in accordance with the National Defense
Authorization Act (NDAA) for FY 2011. This site will be able to be modified to support future computer program and missile variants.
Aegis Ashore will leverage the proven Aegis BMD capability and deploy to the first host nation site in 2015. This initial site will employ ACB 12/Aegis BMD 5.0 and SM-3
Block 1B and will be capable of being upgraded in accordance with the Phased Adaptive Approach (PAA). A second system will be deployed in 2018 to a different
location. This will provide an Aegis Ashore exoatmospheric defense against short to medium and intermediate range ballistic missile threats in the later stages of flight.
If threat dictates, additional systems could be procured and deployed globally to support Geographic Combatant Commanders. The deployed sites will be capable
of being upgraded to address current and future ballistic missile threats. The Aegis Ashore Radar Deckhouse will be fabricated, erected and used to test the PMRF
equipment at the Lockheed Martin Moorestown, NJ campus.  The associated foundation and utilities at Moorestown will be funded by RDT&E under the authority
of 10 USC 2353.  Once the PMRF equipment testing is completed in the NJ Deckhouse, the PMRF equipment will be shipped to PMRF, where it will be installed
and integrated into an identical deckhouse located at the PMRF. The Aegis Ashore Deckhouse at NJ will be subsequently used for the first host nation.  This dual
deckhouse approach is required to reduce risk at PMRF and will result in fabrication and construction efficiencies.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Conduct AACTV-01 (DT Assist Event)

Articles:
Description: See Description Below

FY 2011 Accomplishments:
FY 2011 efforts funded in MD68.
FY 2012 Plans:

-  
0

-  
0

17.100
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY 2012 efforts funded in MD68
FY 2013 Plans:
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.

Accomplishments/Planned Programs Subtotals -   -   17.100

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Conduct AACTV-01 (DT
Assist Event) Aegis Ashore
Test MT68

MIPR PMRF:Barking Sands
Kauai, HI -   -   6.025 May 2013 -   6.025 Continuing Continuing Continuing

Conduct AACTV-01 (DT
Assist Event) Aegis Ashore
Test MT68 - 20111219347329

MIPR NSWC/ PHD:Pt.
Heuneme, CA -   -   1.950 May 2013 -   1.950 Continuing Continuing Continuing

Conduct AACTV-01 (DT
Assist Event) Aegis Ashore
Test MT68

MIPR NAWC/ PM :Pt. Mugu,
CA -   -   1.500 May 2013 -   1.500 Continuing Continuing Continuing

Conduct AACTV-01
(DT Assist Event) Aegis
Ashore Test MT68 -
201112193488909

MIPR JHU/ APL :Laurel, MD -   -   2.325 May 2013 -   2.325 Continuing Continuing Continuing

Conduct AACTV-01 (DT
Assist Event) Aegis Ashore
Test MT68

C/CPAF
L3
Communications :Waco,
TX

-   -   0.850 Jul 2013 -   0.850 Continuing Continuing Continuing

Conduct AACTV-01
(DT Assist Event) Aegis
Ashore Test MT68 -
201112193501551

MIPR Aegis BMD:VA, CA,
MA, MD -   -   4.450 May 2013 -   4.450 Continuing Continuing Continuing

Subtotal -   -   17.100 -   17.100

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   17.100 -   17.100

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MT68: Aegis Ashore Test

Schedule Details

Start End
Events Quarter Year Quarter Year

AA CTV-01 (Aegis Ashore Flight Test) 2 2014 2 2014
AA FTM-01 (Aegis Ashore Intercept Flight Test) 4 2014 4 2014
AA FTM-02 (Aegis Ashore Intercept Flight Test) 4 2014 4 2014
FTO-02 (Aegis/ THADD/ Patriot Multiple Engagement Flight Test) 4 2015 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD40: Program-Wide Support -   11.084 14.027 -   14.027 6.418 5.549 2.360 2.856 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
In FY 2013, Program Wide Support reflects a proportional decrease as a result of decreases to the Land-Based SM-3.

A. Mission Description and Budget Item Justification
Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense
System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts (FFRDC) providing
integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat.
In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities
for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and
agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property
management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Civilian Salaries and Support

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Budget Project MD40 did not exist in FY 2011.
FY 2012 Plans:
See paragraph A, Mission Description and Budget Item Justification
FY 2013 Plans:
See paragraph A, Mission Description and budget item justification.

-  
0

11.084
0

14.027
0

Accomplishments/Planned Programs Subtotals -   11.084 14.027

C. Other Program Funding Summary ($ in Millions)
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604880C: Land Based SM-3 (LBSM3)

PROJECT
MD40: Program-Wide Support

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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             0400
             Research, Development, Test & Evaluation, Defense-Wide
             4
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                 286.142
                 306.185
                 276.338
                 276.338
                 127.235
                 113.677
                 47.718
                 56.193
                 Continuing
                 Continuing
            
             N/A
             This program supports the development of a land based Standard Missile-3 capability, hereafter referred to as Aegis Ashore. On 17 September 2009, the President announced an overarching plan to provide regional missile defense to U.S. deployed forces, allies and partners in Europe called the European Phased Adaptive Approach (EPAA). The United States will also pursue phased adaptive approaches in the Asia Pacific and the Middle East by building on current efforts. The PAA envisions tailoring U.S. Ballistic Missile Defense capabilities to specific theater needs to enhance integrated regional missile defenses to protect defended assets against medium, intermediate, and ultimately intercontinental range ballistic missiles. Within this policy, a European PAA specifically addresses a timeline to deploy a mix of afloat and land-based BMD capabilities. Aegis Ashore represents one of these land-based capabilities. 

Phase I OF EPAA (2011 timeframe): Focuses on the protection against short and medium-range ballistic missiles. As part of phase 1, which is already underway, the United States has deployed multi-mission Aegis ships with BMD capability and the SM-3 Block IA missile. Phase I also included establishing a separate forward-based AN/TPY-2 radar in Turkey to provide a cue to multi-mission Aegis ships with BMD capability and to future Aegis Ashore sites for launch on remote engagements. 

Phase II OF EPAA (2015 timeframe): Deploys the first land-based BMD configuration (Aegis Ashore) in Romania, and deploys the SM-3 Block IB on land at the Aegis Ashore site and at sea on multi-mission Aegis ships with BMD capability. 

Phase III OF EPAA (2018 timeframe): Deploys a second land based Aegis Ashore in Poland, and introduces an upgraded Standard Missile, the SM-3 Block IIA. This missile brings improved coverage against medium and intermediate range ballistic threats, and extends coverage to the bulk of the European continent. 

Phase IV OF EPAA (2020 timeframe): Deploys another upgraded missile, the SM-3 Block IIB, to provide region-wide coverage as well as limited capabilities against a potential ICBM threat from the Middle East.


Aegis Ashore is a key component of Phases II and III in the European PAA and will provide Aegis Missile Defense capability against short and medium range ballistic missiles in an ashore configuration. It will be similar to the Aegis At-Sea BMD capability inherent in the DDG-113 series of the Arleigh Burke Class Destroyers to facilitate training and logistical support by the lead service, Navy. Aegis Ashore essentially re-hosts the required BMD components of a Navy Destroyer in an ashore configuration to include SPY RADAR, Vertical Launch System, computing infrastructure, C4I systems, and operator consoles. It will provide sophisticated engagement strategies. Aegis Ashore can adapt to the threat and can be deployed/redeployed worldwide to areas needed to provide persistent coverage for the Geographic Combatant Commanders. 

The initial Aegis Ashore Missile Defense System (AAMDS) will be deployed to Romania in 2015. A second AAMDS will be deployed to Poland in 2018 as part of the EPAA. 

MDA approved the acquisition strategy in FY 2010. 

MD40 consists of Program-Wide Support (PWS) non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS).
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                 FY 2011 increase of $7.784M and FY 2013 increase of $127.018M reflects a realignment of Department of Defense priorities to ensure the program is ready on Presidential timeline.
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                         N/A
                         The Aegis Ashore project will provide Aegis Missile Defense capability against short and medium range ballistic missiles in an ashore configuration. It will be similar to the Aegis At-Sea BMD capability inherent in the DDG-113 series of the Arleigh Burke Class Destroyers to facilitate training and logistical support by the lead service, Navy. Aegis Ashore will re-host the required BMD components of a Navy Destroyer in an ashore configuration to include SPY RADAR, Vertical Launch System, computing infrastructure, C4I systems, and operator consoles. 

In 2013/2014, the Aegis Ashore program office will install the Aegis Ashore Missile Defense Test Complex (AAMDTC) at Pacific Missile Range Facility (PMRF) on Kauai, Hawaii to provide proof of concept, system verification and validation of the first shore-based operation and support deployment decisions. The AAMDTC will also be used to support development and testing of future upgrades incremental capabilities and will provide the critical feedback required for refinement of the shore-based system architecture such that Initial Operational Capability (IOC) is achieved by 2015 in accordance with the MDA schedule for Aegis Ashore, and in accordance with the National Defense Authorization Act (NDAA) for FY 2011. 

Deployed sites, referred to as an Aegis Ashore Missile Defense System (AAMDS) will be able to be modified to support future computer program and missile variant in accordance with the Phased Adaptive Approach (PAA). The initial AAMDS will be deployed to Romania in 2015 and will employ Advanced Capability Build 12 (ACB 12)/Aegis BMD 5.0 and SM-3 Block 1B. A second AAMDS will be deployed to Poland in 2018 in accordance with the PAA. This site will provide an Aegis Ashore exoatmospheric defense against short to medium and intermediate range ballistic missile threats in the later stages of flight. If threat dictates, additional systems could be procured and deployed globally to support Geographic Combatant Commanders. The deployed sites will be capable of being upgraded to address current and future ballistic missile threats. 

The Aegis Ashore Radar Deckhouse will be fabricated, erected and used to test the Pacific Missile Range Facility (PMRF) equipment at the Lockheed Martin Moorestown, NJ campus. The associated foundation and utilities at Moorestown will be funded by RDT&E under the authority of 10 USC 2353. Once the PMRF equipment testing is completed in the NJ Deckhouse, the PMRF equipment will be shipped to PMRF, where it will be installed and integrated into an identical deckhouse located at the PMRF. The Aegis Ashore Deckhouse at NJ will be subsequently used for the first host nation. This dual deckhouse approach is required to reduce risk at PMRF and will result in fabrication and construction efficiencies.
                         
                             
                                 AWS Development
                                 See Description Below
                                 
                                     
                                         256.869
                                         0
                                         -Completed System Requirements Review 
	-Completed AAMDS Design  
	-Conducted System Design Review 
	-Conducted Preliminary Design Review 
	-Procured long lead material for PMRF/removable enclosures/deckhouse 
	-Conducted development trades to support deployment decisions 
	-Started construction at PMRF 
	-Started construction in New Jersey 
	-Conducted Critical Design Review 
	-Started Integration and Test in New Jersey 
	-Procured Spares 
	-Modification of test missiles to meet PMRF testing requirements
                                    
                                
                                 
                                     
                                         260.379
                                         0
                                         -Award Deckhouse Fabrication Contract
	-Deliver Weapon System and equipment skids to New Jersey 
	-Deliver Multi-Mission Signal Processor (MMSP) #1 
	-Procure long lead material for Host Nation (HN) 1 
	-Ship Deckhouse and Aegis Weapon System components to Hawaii
                                    
                                     
                                         213.821
                                         0
                                    
                                     
                                         213.821
                                         0
                                         -Complete Construction of Host Nation 1 Deckhouse in New Jersey 
	-Complete Integration and test of PMRF Weapon System in New Jersey 
	-Complete installation of Deckhouse, Deckhouse Support Building, and Launcher at PMRF 
	-Deliver equipment to Pacific Missile Range Facility (PMRF) 
	-Deliver Weapon System and equipment skids to PMRF 
	-Conduct Aegis Light-Off of completely integrated system 
	-Complete Integration and Test in PMRF 
	-Deliver Host Nation 1 Weapon System and equipment skids for Integration and Testing in New Jersey
                                    
                                
                            
                             
                                 Global Deployment Operations
                                 See Description Below
                                 
                                     
                                         18.898
                                         0
                                         This effort provides operations support across all MDA Global Deployments. It provides for civilian salaries and travel. In addition, it provides other technical and business operations support services, technical oversight, and performance analysis provided by Federally Funded Research and Development Centers (FFRDCs) and Advisory & Assistance Services.
                                    
                                
                                 
                                     
                                         23.299
                                         0
                                         This effort will continue to provide operations support as described for FY 2011.  FFRDC analysis will ramp up to support integration, testing, and check-out for the Hawaii site.
                                    
                                     
                                         24.189
                                         0
                                    
                                     
                                         24.189
                                         0
                                         -Provide operations support for all MDA Global Deployments to include civilian salaries, Contractor Support Services (CSS), FFRDC and travel. Manpower and travel requirements ramp up to support Romania site activation
                                    
                                
                            
                             
                                 Site Activation
                                 See Description Below
                                 
                                     
                                         10.375
                                         0
                                         -Continued feasibility assessments in support of site selection Aegis Ashore in Romania. 
	-Began Site Activation for Aegis Ashore Missile Defense Test Complex at PMRF.
                                    
                                
                                 
                                     
                                         11.423
                                         0
                                         -Continue Site Activation for Aegis Ashore site.
                                    
                                     
                                         7.201
                                         0
                                    
                                     
                                         7.201
                                         0
                                         -Continue Site Activation for Aegis Ashore site at PMRF.
-Begin Site Activation for Aegis Ashore site in Romania.
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                                     958.680
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                                 Ballistic Missile Defense Command and Control, Battle Management & Communication
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                                     363.640
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                                     366.552
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                                     364.725
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                                 0603902C
                                 Next Generation Aegis Missile (Standard Missile-3 Block IIB (SM-3 IIB))
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                                     224.077
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                                     295.248
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                                 0604881C
                                 AEGIS SM-3 Block IIA Co-Development
                                 
                                     299.767
                                     473.843
                                     420.630
                                     420.630
                                     273.926
                                     200.699
                                     185.007
                                     46.103
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                                     Continuing
                                
                            
                        
                         Aegis Ashore awarded a contract for an Aegis Ashore Engineering Agent (AAEA). Broadly stated, the AAEA is responsible for the design, development, integration and test of the Aegis Weapons System capability into a reconstitutable deckhouse. Furthermore, the AAEA will support deployment to PMRF and Host Nations.
Aegis Ashore intends to utilize existing Navy hardware contracts to the maximum extent possible. Competition will be used for acquiring any products or services by FY 2015. 
Aegis Ashore will award one contract using both RDT&E and MILCON appropriations for the fabrication and installation of the AA Deckhouse, Launch Facility, and Deckhouse Support Building. This will be a competitive award.
Competition is the intended Acquisition Strategy for PAA Phase III and IV.
                         N/A
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                                 Product Development
                                 FY 2012 increase attributable to Non-Tactical Hardware and Technical Design Agent requirements.
                                 
                                     
                                         AWS Development and Hardware - MD68
                                         SS
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ and NAVSEA
                                         
                                             228.374
                                             
                                                 197.903
                                                 2012-01
                                            
                                             
                                                 148.651
                                            
                                             
                                                 148.651
                                                 2013-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         AWS Development Technical Design Agent- MD68 - 20117143581595
                                         MIPR
                                         JHU/APL
                                         Columbia, MD
                                         
                                             7.100
                                             
                                                 4.291
                                                 2011-11
                                            
                                             
                                                 3.970
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                                                 2012-11
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                                             Continuing
                                        
                                    
                                     
                                         AWS Development Design, SEPM, ILS, Test Integration - MD68 - 20117143581602
                                         MIPR
                                         NSWC PHD
                                         Port Hueneme, CA
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                                         AWS Development AWS Design, SEPM, Integration , Test and Certification - MD68 - 20117143581603
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                                         AWS Development AWS Deckhouse design and engineering - MD68
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                                         NAVFAC
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                                         AWS Development Flight Safety Support - MD68
                                         SS
                                         CPAF
                                         Raytheon
                                         Tucson, AZ
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                                                 0.000
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                                         AWS Development C4I (SW, T&E, Spares, SEPM, ILS) - MD68
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                                         SPAWAR
                                         San Diego, CA
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                                                 6.000
                                            
                                             
                                                 6.000
                                                 2012-10
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                                         AWS Development Deckhouse  - MD68
                                         MIPR
                                         NAVFAC
                                         HI
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                                                 14.200
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                                         Global Deployment Operations Global Deployment Operations - MD68
                                         MIPR
                                         NA
                                         Huntsville, AL
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                                                 2012-10
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                                         Site Activation Site Activation - MD68
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                                         NA
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                                 Management Services
                                 N/A
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                         N/A
                         In 2013/2014, the Aegis Ashore program office will install the Aegis Ashore Missile Defense Test Complex (AAMDTC) at Pacific Missile Range Facility (PMRF) on Kauai, Hawaii to provide proof of concept, system verification and validation of the first shore-based operation, support deployment decisions and upgrade of future incremental capabilities. The Aegis Ashore Missile Defense System (AAMDS) will use Advanced Capability Build (ACB) 12/Aegis BMD 5.0 and SM-3 Block IB being developed by the USN and MDA to be certified in 2014 and will provide the critical feedback required for refinement of the shore-based system architecture such that Initial Operational Capability (IOC) is achieved by 2015 in accordance with the MDA schedule for Aegis Ashore, and in accordance with the National Defense Authorization Act (NDAA) for FY 2011. This site will be able to be modified to support future computer program and missile variants. 
Aegis Ashore will leverage the proven Aegis BMD capability and deploy to the first host nation site in 2015. This initial site will employ ACB 12/Aegis BMD 5.0 and SM-3 Block 1B and will be capable of being upgraded in accordance with the Phased Adaptive Approach (PAA). A second system will be deployed in 2018 to a different location. This will provide an Aegis Ashore exoatmospheric defense against short to medium and intermediate range ballistic missile threats in the later stages of flight. 
If threat dictates, additional systems could be procured and deployed globally to support Geographic Combatant Commanders. The deployed sites will be capable of being upgraded to address current and future ballistic missile threats. The Aegis Ashore Radar Deckhouse will be fabricated, erected and used to test the PMRF equipment at the Lockheed Martin Moorestown, NJ campus.  The associated foundation and utilities at Moorestown will be funded by RDT&E under the authority of 10 USC 2353.  Once the PMRF equipment testing is completed in the NJ Deckhouse, the PMRF equipment will be shipped to PMRF, where it will be installed and integrated into an identical deckhouse located at the PMRF. The Aegis Ashore Deckhouse at NJ will be subsequently used for the first host nation.  This dual deckhouse approach is required to reduce risk at PMRF and will result in fabrication and construction efficiencies.
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                         In FY 2013, Program Wide Support reflects a proportional decrease as a result of decreases to the Land-Based SM-3.
                         Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts (FFRDC) providing integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts. 
In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.
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